



Legislation Details (With Text)

File #:	2021-059	Status:	Approved
Type:	Resolution	In control:	City Council
File created:	2/8/2021	Final action:	2/25/2021
On agenda:	2/25/2021		
Title:	Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 1 with Lone Star Paving for the 2019 SMP Project D Residential Type F Overlay.		
Sponsors:			
Indexes:	General Self-Financed Construction, Self-Financed Wastewater Construction		
Code sections:			
Attachments:	1. Resolution, 2. Exhibit A, 3. Form 1295		

Date	Ver.	Action By	Action	Result
2/25/2021	1	City Council	approve	Pass

Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 1 with Lone Star Paving for the 2019 SMP Project D Residential Type F Overlay.

This QA/CO consists of the addition of pavement repair, along with asphalt overlay and edgemill. The change order items are being submitted as a result of teaming up with The CORR Utility Department in efforts to repave over a pipe bursting project they had recently completed in the Egger Acres subdivision. The quantity adjustment amounts are being added in order to properly tie in a major connector to one of our arterials (Eagles Nest to University). The previous contract price was \$1,032,002.50 along with this QA/CO of \$178,863.05 will make the new contract price \$1,210,866.55.

\$78,779.00 will be paid out of the Water/Wastewater budget, \$100,084.05 will be paid out of the Transportation budget.

Cost: \$178,863.05

Source of Funds: General Self-Financed Construction and Wastewater Self-Financed Construction