



Legislation Details (With Text)

File #:	2021-213	Status:	Agenda Ready
Type:	Resolution	In control:	City Council
File created:	7/26/2021	Final action:	
On agenda:	8/12/2021		
Title:	Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 1 with Chasco Constructors for the Kenney Fort Boulevard Segment 4B Project.		
Sponsors:			
Indexes:	RR Transportation and Economic Development Corporation (Type B)		
Code sections:			
Attachments:	1. Resolution, 2. Exhibit A, 3. Form 1295, 4. Map		

Date	Ver.	Action By	Action	Result
8/12/2021	1	City Council	approve	Pass

Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 1 with Chasco Constructors for the Kenney Fort Boulevard Segment 4B Project.

The City of Round Rock entered into a contract with Chasco Constructors for the construction of Kenney Fort Boulevard Segment 4B on June 25th, 2020. An NTP was issued August 19th, 2020 to commence work.

This Change Order #1 is for additional select fill material that was used to fill for some over excavation to remove fatty clay material, reduction of base material, construct a French drain, add a concrete flume, add some embankment, and add some sidewalk, removal of asphalt paving, and seed broadcasting. The amount of this Change Order/Quantity Adjustment is \$77,701.70. This will bring the total contract price to \$3,626,259.45.

Cost: \$77,701.70

Source of Funds: RR Transportation and Economic Development Corporation