



## Legislation Details (With Text)

**File #:** 2022-339

**Type:** Resolution **Status:** Approved

**File created:** 10/10/2022 **In control:** City Council

**On agenda:** 10/27/2022 **Final action:** 10/27/2022

**Title:** Consider a resolution authorizing the Mayor to execute Supplemental Contract No. 3 with BGE, Inc. for the Red Bud Lane North Project.

**Sponsors:**

**Indexes:** RR Transportation and Economic Development Corporation (Type B)

**Code sections:**

**Attachments:** 1. Resolution, 2. Exhibit A, 3. Map, 4. Form 1295

Date	Ver.	Action By	Action	Result
10/27/2022	1	City Council	approve	Pass

Consider a resolution authorizing the Mayor to execute Supplemental Contract No. 3 with BGE, Inc. for the Red Bud Lane North Project.

This project will upgrade an existing three-lane roadway to a new four-lane divided including: intersection, curb and gutter, and pedestrian improvements. Design should be completed in 2022 with construction to begin in 2023.

This supplemental No. 3 will add 1000 LF of Subsurface Utility Engineering (SUE) Quality Level B investigation to the project. This SUE work will then be used to determine any utility conflicts. This information will then feed into the utility design including waterline relocations. Also included in this Supplemental are Bid Phase Services and Construction Phase Services that will get the project through construction completion.

This supplemental No. 3 amounts to an additional \$128,389.00 to the contract. The addition of this contract adjustment brings the total contract price to \$1,304,501.02.

**Cost: \$128,389.00**

**Source of Funds: RR Transportation and Economic Development Corporation**