



Legislation Text

File #: 2016-3982, **Version:** 1

Consider a resolution authorizing the Mayor to execute Supplemental Agreement No.3 for Architectural Services with Jacobs Engineering Inc. for the Luther Peterson Service Center Project.

Phase one of the new Luther Peterson Complex was originally conceptualized to consolidate field and shop functions of Transportation and Utilities in a single campus. Through Programing the team decided the Administrative function of Transportation and Utilities would be beneficial to include in Phase one. This decision was based on work efficiencies and design efficiencies while going through the programming process.

This decision is in line with the master plan, timing of administration moving is the only adjustment. This change order to Jacobs covers all necessary design cost to complete the added scope of work.

Cost: \$177,649.00

Source of Funds: General Self-Financed Construction and Self-Financed Water Construction

Staff Recommends approval