



Legislation Text

File #: 2018-5100, **Version:** 1

Consider a resolution authorizing the Mayor to execute Supplemental Contract No. 2 with HDR Engineering, Inc. for the US 79 at Telander Drive Operational Improvements Project.

This supplemental agreement # 2 builds upon the original contract for Engineering Services in May of 2016 for \$ 465,972.95 and the first supplemental contract in September 2017 for \$423,610.38.

This supplemental agreement #2 is for the additional engineering work to provide design for the water line and reclaimed water line to be included in the Plan, Specifications, and Estimates (PS&E) package for construction with the Harrell Parkway Project and intersection improvements on US 79. HDR will prepare drawings and specifications for the installation of approximately 350 linear feet of 16-inch water line and 12-inch reclaimed water line across Highway 79 and the Union Pacific Railroad at Harrell Parkway.

This supplemental agreement #2 is for \$93,220.00.

Cost: \$93,220.00

Source of Funds: RR Transportation and Economic Development Corporation, Self-Financed Water Construction