



Legislation Text

File #: 2019-0391, **Version:** 1

Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 2 with ProDirt Services, LLC for the North Red Bud Turn Lane Project.

The Transportation Department requests Council approval of QA/CO #2 for the North Red Bud lane right turn lane at US 79 (Palm Valley Blvd.) project for \$161,425.00.

This QA/CO consists of the addition of an asphalt overlay for the entire intersection and additional pavement repairs. This work has become necessary due to the continued deterioration of the existing pavement surface in this area and substandard pavement structure discovered during milling operations. The total contract price with the inclusion of this change stands at \$875,877.30.

Cost: \$161,425.00

Source of Funds: RR Transportation and Economic Development Corporation (Type B)