



Legislation Text

File #: 2019-0429, **Version:** 1

Consider a resolution authorizing the Mayor to execute Quantity Adjustment/Change Order No. 3 with ProDirt Services LLC for the North Red Bud Lane Right Turn Lane at Palm Valley Blvd. Project.

This QA/CO consists of the addition of thermoplastic striping, hot mix asphalt and block sodding. This work is being added to improve on public safety, as well as, to provide a better functioning work zone post construction. The previous contract price was \$875,877.30 along with this QA/CO of \$71,357.00 will make the new contract price \$947,234.30.

Cost: \$71,357.00

Source of Funds: RR Transportation and Economic Development Corporation (Type B)