



## Legislation Text

---

**File #:** 2022-027, **Version:** 1

---

Consider a resolution authorizing the Mayor to execute Supplemental Contract No. 1 with HDR Engineering, Inc. for the CR 112 from CR 117 to CR 110 Project.

On January 9th the City Council approved a contract with HDR Engineering, Inc. for the preliminary schematic design of CR 112 from CR110 to CR117 in the amount of \$468,491.63.

This supplemental agreement #1 is for the roadway improvements for CR 112 from CR 117 to CR 110 to widen this 1.20-mile section from a two-lane roadway to six-lane divided roadway and add pedestrian facilities per the approved schematic.

The work to be performed by HDR Engineering, Inc. shall consist of providing engineering services for ROW survey, utility coordination, roadway, drainage, signing, pavement markings, and illumination at 60%, 90% and the Final Plans, Specifications, and Estimate (PS&E) submittals.

The amount of this agreement is \$641,626.89 bringing the total to \$1,110,118.52.

***Cost: \$641,626.89***

***Source of Funds: RR Transportation and Economic Development Corporation***