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SUMMARY 

The Local Government Code Section 395.058 requires the Capital Improvement 

Advisory Committee (CIAC) to report to the political subdivision the progress of the 

capital improvements plan and any perceived inequities in implementing the plan 

or imposing the Impact Fee. Included herein is the semi-annual report for the 

reporting period of October 1, 2022, to March 31, 2023. This report consists of 

assessing the actual growth rate in comparison to the projected growth rate, the 

status update of capital improvement projects, and the Impact Fees collected 

during the reporting period.  

 

The local government code also requires the CIAC to advise the City Council on 

updating the land use assumptions, capital improvements plan, and Impact Fees. 

The City last updated these items in November 2020. 
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Figure 1 shows the groundwater and surface water produced and the number of 

active water services over the past two years. Although the City continues to grow, 

the total water production over the past several years has remained relatively 

steady. However, because water usage is highly dependent on weather patterns, 

this past summer we experienced a significant increase in water demand. The 

City's conservation and reuse water programs are also important factors impacting 

water usage.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 1 
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Figure 2 reflects the daily average of potable water produced each month over the 

last five years. Total water production is dependent on weather conditions; 

therefore, discretionary water usage is higher during the summer months.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 2 
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Figure 3 reflects the monthly potable treated water production and the Type I 

Reuse treated water production. The City's reuse water system began production 

in October 2012 with three customers: Old Settlers Park, Dell Diamond, and Forest 

Creek Golf Course. The City has since expanded the system to Forest Creek HOA, 

Legends Village Subdivision, Austin Community College, Texas A&M Health 

Science Center, Forest Grove and Vizcaya Subdivisions, and Kalahari Resort. The 

City continues to promote reuse water in the northeast part of Round Rock, and as 

depicted in Figure 3, the demand continues to grow.   

 

 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 3 
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Figure 4 shows the number of new single-family building permits issued in the City 

of Round Rock and the City's extra-territorial jurisdiction (ETJ). Over the past five 

years, new single-family housing starts in the City have ranged from 556 to 1,057 

per year. However, during the first six months of FY-23, new permits are down 

about 120 units from the previous six months.  

 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 4 

Annual Single-Family Building Permits Issued 
Residential & MUDs 
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Table 1 reflects the number of multi-family units permitted annually. Currently, we 

have five multi-family projects that were permitted in FY-22 that are under 

construction. This includes the Reserve on University, Crossing at Palm Valley, 

Aura Avery II, Broadstone La Frontera, and Avery Center East. 

 

We also have two new projects that are different from what we typically see in the 

City. These are multi-family (rental units), but instead of going vertical like a typical 

apartment complex, each unit is 900-1,000 square feet, similar to a single-family 

development. Those projects are called Stillwell and Urbana, with a total of 470 

units.  

 

 

 

 

 
 
 
   

In-City Retail 

Fiscal Year Multi-Family Units  

FY 2019 432 (218 LUEs) 

FY 2020     430 (196.5 LUEs) 

FY 2021    584 (391.5 LUEs) 

FY 2022 1626 (896 LUEs) 

FY 2023 (Oct-Mar)  841 (420.5 LUEs) 

Out-of-City Wholesale 

Fiscal Year Multi-Family Units 

FY 2022 720 (404.4 LUEs) 

Table 1 
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Table 2 reflects the number of new commercial building permits issued annually. 

Over the past five years, this number has been steady, ranging from 39 to 50 

annually, and commercial development in the City continues to trend upward. 

Current permits have seen an increase in light industrial buildings. We have two 

major hospital expansion projects at St. David's and Baylor Scott & White. Kalahari 

is adding another outdoor swim feature with a wave river, slide pool, and swim-up 

bar. Several small office projects, some retail, and a couple of restaurants. Most 

of the commercial work is tenant finish-outs and remodels of existing structures. 

 

 
 

  
Fiscal Year 

Commercial 
Building Permits 

FY 2018    43 (220.5 LUEs) 

FY 2019 50 (262 LUEs) 

FY 2020     44 (150.5 LUEs) 

FY 2021 39 (161 LUEs) 

FY 2022   39 (234.5 LUEs) 

FY 2023 (Oct-Mar)   17 (103.5 LUEs) 

Table 2 
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Table 3 and Figure 5 summarize the Water and Wastewater Impact Fees collected 

for In-City retail residential (single-family and multi-family), commercial, and Out-

of-City wholesale customers. For FY-19, there was an increase in the total Impact 

Fees collected due to new developments; however, FY-20 showed a significant 

decrease attributed to the virus pandemic. FY-21 indicates that the Impact Fee 

collections in the City trended upward to prior FY-20 amounts, and Out-of-City 

wholesale decreased in FY-21 mainly due to the buildout of many of the MUDs. 

FY-22 showed a significant increase in impact fees collected, most significantly 

from In-City Commercial water and wastewater connections. The first half of FY-

23 collections has slowed down significantly.  

 

 

 

  

Impact Fees FY-19 FY-20 FY-21 FY-22 
FY-23 

(Oct-Mar) 

In-City Retail 

Residential 
Water $ 2,770,650 $ 2,008,822 $ 2,649,580 $ 2,043,907 $ 1,068,630 

Residential 
Wastewater 

$ 1,381,154 $ 930,467 $ 1,296,554 $ 1,695,908 $ 528,165 

Commercial 
Water 

$ 2,750,040 $ 1,752,110 $ 2,934,225 $ 4,085,751 $ 1,031,278 

Commercial 
Wastewater 

$ 1,701,974 $ 461,347 $ 1,457,580 $ 1,900,865 $ 449,393 

Out-of-City Wholesale 

Water $ 639,567 $ 406,253 $ 114,713 $ 52,534 0 

Wastewater $ 1,650,108 $ 895,448 $ 20,711 $ 870,291 0 

Total Collected $ 10,893,493 $ 6,454,447 $ 8,473,363 $ 10,649,255 $ 3,077,466 

Table 3 
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During the latest water model update in 2020, the City assumed that 1,433 LUEs 

per year would be added to the water system. At an Impact Fee of $4,234 per LUE, 

this would indicate that the City should be collecting approximately $6.07 million 

per year in Water Impact Fees if the City's growth rate is as projected. 

 
In addition, the wastewater model update assumed that 1,027 LUEs would be 

added to the wastewater system per year. At an Impact Fee of $1,799 per LUE, 

this would indicate that the City should be collecting approximately $1.85 million 

per year in Wastewater Impact Fees if the City's growth rate is as projected. 

 
Comparing these assumptions to the actual Impact Fees collected indicates that 

the number of new connections to our water and wastewater system during FY-21 

and FY-22, the City experienced more connections than anticipated in the water 

and wastewater model. The first half of FY-23 has experienced less connections 

than predicted.  

 

Figure 5 

$3,077,466 

$10,893,493 

$6,454,447 

$8,473,362 

$10,649,255 
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Table 4 provides population projections for Round Rock and Round Rock's ETJ. 

These projections, anticipating a steady growth rate, indicate that capital 

improvements to the City's water and wastewater utility systems will be necessary 

to keep up with growth in Round Rock.  

 

 

 Notes:   2020 is the base year for all projections in this table 
 ( ) Annual Estimates by Planning & Development Services Department 

 

Year 
Inside City City's ETJ 

Projections  Growth Rate Projections Growth Rate 

2020 (Census) 119,468 - 178,704 - 

2021 122,455 (122,827) 2.5% (2.8%) 182,336 2.0% 

2022 125,516 (124,614) 2.5% (1.5%) 184,993 1.5% 

2023 128,292 (128,957)  2.2% (3.5%) 189,286 2.3% 

2024 134,540 4.9% 196,035 3.6% 

2025 139,834 3.9% 202,208 3.1% 

2026 145,208 3.8% 208,843 3.3% 

2027 149,621 3.0% 214,486 2.7% 

2028 153,530 2.6% 219,624 2.4% 

2029 157,298 2.5% 224,320 2.1% 

2030 161,136 2.4% 228,933 2.1% 

2031 164,982 2.4% 233,479 2.0% 

2032 168,791 2.3% 237,885 1.9% 

2033 172,520 2.2% 242,143 1.8% 

2034 176,163 2.1% 246,273 1.7% 

2035 179,507 1.9% 250,040 1.5% 

2036 182,560 1.7% 253,433 1.4% 

2037 185,513 1.6% 256,700 1.3% 

2038 188,427 1.6% 259,901 1.2% 

2039 191,306 1.5% 263,017 1.2% 

2040 194,151 1.5% 266,051 1.2% 

Table 4 
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Table 5 summarizes the status of the Water System (Impact Fee eligible) Capital 
Improvement Projects included in the November 2020 Impact Fee Analysis. 

 

 

 

 

Completed Water Projects Completion 
Impact Fee Report 

Estimated Cost 
Actual Cost 

Arterial H Waterline 2017 $856,400  $162,460  

BCRUA Water Treatment Plant - Ph 1B 2018 $34,000 $31,000  

South 81 Elevated Storage Tank Pump Station 2019 $157,000  $1,070,900  

Arterial H Phase II 2020 $1,470,500 $1,375,045 

BCRUA Phase 1C - WTP Expansion to 32MGD 2020 $4,465,000 $3,635,540 

Water Dist. Master Plan & Impact Fee 2020 $66,000 $220,570 

GR-05: University Blvd extension from end of 36" main to 
CR-110 

2022 $1,150,000 $775,481 

GR-01: E Liberty Ave, N Shephard St & Fannin Ave 2022 $500,000 $938,983 

  $8,698,900  $8,209,979  

Water Projects In Progress Completion 
Impact Fee Report 

Estimated Cost 
Actual Cost  

GR-02: Kenny Fort Blvd from Forest Creek Blvd to SH45 2023 $1,570,000  $1,787,073  

GR-03: Kenny Fort Blvd from Old Settlers to Chandler 
Creek 

2024 $2,450,000  $4,212,134  

GR-04: Sam Bass Rd from FM-1431 to Wyoming Springs  2025 $7,000,000  $10,770,000  

BCRUA Phase 1D - WTP Expansion to 42MGD 2025 $4,000,500  $4,934,911  

GR-06: Redbud Ln from south of Palm Valley Blvd to 
Gattis School Rd 

2026 $4,560,000  $4,560,000  

BCRUA Phase 2 - Deep Water Intake 2027 $60,608,500  $77,437,930  

   $80,189,000  $103,702,048 

Upcoming Water Projects 
Estimated 

Completion 
Impact Fee Report 

Estimated Cost 

GR-07: Hester's Crossing & CR-172 from west 971 zone to S-81 EST 2025 $3,270,000 

GR-08: FM-1460 toward Westinghouse Rd, east to future road 2027 $2,350,000 

GR-09: Palm Valley Blvd (north side) extension to CR-110 2029 $600,000 

GR-10: Loop from GR-09 to Westinghouse to University 2030 $2,440,000 

    $8,660,000 

Table 5 
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Table 6 summarizes the status of the Wastewater System (Impact Fee eligible) Capital 

Improvement Projects included in the November 2020 Impact Fee Analysis. 

 

 

 

  

Completed Wastewater Projects Completion 
Impact Fee Report 

Estimated Cost 
Actual Cost 

Lake Creek 2 2017 $2,652,000  $1,916,000  

Lake Creek 3 2017 $591,000  $563,000  

McNutt Creek C2 (referred to as C5) 2018 $1,324,000  $1,762,000  

Brushy Creek 5 2018 $288,000  $282,618  

Brushy Creek 2 2019 $685,000  $349,000  

Brushy Creek 4 2019 $173,000  $173,000  

MC-1: New 6,760LF of 18-in 2022 $1,973,000 $0 

    $7,686,000  $5,045,618  

Wastewater Projects in Progress Completion 
Impact Fee Report 

Estimated Cost 
Actual Cost 

Lake Creek 1 2023 $1,856,000  $3,786,150  

    $1,856,000  $3,786,150  

Upcoming Wastewater Projects 
Estimated 

Completion 
Impact Fee Report 

Estimated Cost 

WWTP Expansion to 40MGD - PER 2024 $2,500,000  

CC-1: Upsize 3,975LF to 12-in and 15-in 2024 $1,026,000  

Forest Creek LS and FM - Increase Capacity 2024 $3,168,000  

BC-1: Upsize 3,015LF to 12-in and 18-in 2025 $831,000  

MC-2: New 9,120LF of 12-in 2025 $1,576,000  

MC-3: New 5,155LF of 24-in 2026 $1,602,000  

Hilton Head LS and FM - Increase Capacity 2027 $1,751,000  

CC-2: Upsize 955LF to 12-in and 15-in 2027 $230,000  

  $12,684,000 

Table 6 
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Table 7 summarizes the status of the Reuse Water System (Impact Fee eligible) Capital 

Improvement Projects included in the November 2020 Impact Fee Analysis.  

 
 
 
 

 

 

 
 
 
 
 
 
  

Reuse Projects Completed Completion 
Impact Fee Report 

Estimated Cost 
Actual Cost 

 Reuse Phase VI 2016 $900,000 $900,000 

 Reuse Phase IV-B 2016 $3,719,000 $3,013,152 

    $4,619,000 $3,913,152  

Reuse Projects in Progress 
Estimated 

Completion 
Impact Fee Report 

Estimated Cost 
Actual Cost 

Reuse Ground Storage Tank 2024 $1,628,400 $3,200,000 

  $1,628,400 $3,200,000 

Upcoming Reuse Projects 
Estimated 

Completion 
Impact Fee Report 

Estimated Cost 

Reuse Phase V – Stony Point High School 2025 $614,328 

  $614,328 

Table 7 
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Figure 6 compares Single-Family Residential Utility Rates for Round Rock to 

surrounding Central Texas Municipalities and Municipal Utility Districts. As 

depicted, Round Rock utility rates remain among the lowest in the region. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

* assumes 10,000 gallons of water and 8,000 gallons of wastewater used 

 
 

 

 

 

 

 

 

 

 

  

Figure 6 
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Table 8 compares Round Rock's Water and Wastewater Impact Fees to 

surrounding cities and Municipal Utility Districts. Historically, Round Rock had one 

of the highest total Impact Fees charged for new water and wastewater systems 

connections. However, several surrounding cities have since increased their fees 

and surpassed Round Rock. Round Rock's philosophy is for new customers and 

developments to pay for the required capital improvements due to growth. 

 

 

 
 

 
 
 
 

Area Impact Fee Comparison 

City/Utility 
Last 

Updated 
Water Wastewater Total 

Brushy Creek MUD 2012 $2,095 $1,804 $3,899 

Round Rock 2020 $4,234 $1,799 $6,033 

Cedar Park 2020 $3,160 $3,170 $6,330 

San Marcos 2018 $3,801 $2,684 $6,485 

Leander 2017 $4,309 $2,820 $7,129 

Austin 2018 $4,700 $2,500 $7,200 

Georgetown 2018 $6,921 $3,115* $10,036 

Hutto 2021 $8,832 $2,788 $11,620 

Pflugerville 2023 $14,713 $1,316* $16,029 

*Indicates the City has two different Wastewater Impact Fees based on service area. The amount 
shown above reflects the lowest fee charged by that City. 

Table 8 
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CONCLUSION AND RECOMMENDATIONS 

 

Due to the volatility in growth rates and infrastructure requirements, the City 

recommends a review of the Impact Fees approximately every three years. The 

latest Impact Fee update report was completed in November 2020, adopted by 

City Council on January 14, 2021, and went into effect on February 1, 2021.  

 

Over the past few years, population growth in Round Rock has proceeded as 

projected in the Impact Fee Analysis. However, for the first half of FY-23, the 

number of connections to the water and wastewater systems has slowed down, 

which is indicative of the impact fee collections. 

 

Due to the number of connections to the water and wastewater systems, and the 

anticipated infrastructure projects needed to serve these new connections, the City 

is updating the Master Plan for both the water and wastewater systems. Once 

these Master Plan updates are complete in early Summer 2023, the City will 

update the impact fees. This will ensure that the City collects the necessary fees 

so that new growth is paying its fair share of the cost of constructing the required 

water and wastewater infrastructure.  

 

The next Capital Improvements Plan Progress Report with proposed new water 

and wastewater impact fees will be presented to the CIAC and the City Council in 

approximately six months. 


