EXHIBIT
llA”

Z” ROUND ROCK, TEXAS
| PURPOSE. PASSION. PROSPERITY.
CITY OF ROUND ROCK
CONTRACT FOR ENGINEERING SERVICES

FIRM: FREESE AND NICHOLS (“Engineer”)
ADDRESS: 10431 Morado Circle, Suite 300, Austin, TX 78759
PROJECT: West Wastewater Treatment Plant Force Main

THE STATE OF TEXAS 8

8

COUNTY OF WILLIAMSON 8
THIS CONTRACT FOR ENGINEERING SERVICES (“Contract”) is made and entered into on
this the day of , 2017 by and between the CITY OF ROUND ROCK, a Texas home-
rule municipal corporation, whose offices are located at 221 East Main Street, Round Rock, Texas

78664-5299, (hereinafter referred to as “City”), and Engineer, and such Contract is for the purpose of
contracting for professional engineering services.

RECITALS:

WHEREAS, V.T.C.A., Government Code 8§82254.002(2)(A)(vii) under Subchapter A entitled
“Professional Services Procurement Act” provides for the procurement by municipalities of services of
professional engineers; and

WHEREAS, City and Engineer desire to contract for such professional engineering services; and

WHEREAS, City and Engineer wish to document their agreement concerning the requirements
and respective obligations of the parties;

NOW, THEREFORE, WITNESSETH:
That for and in consideration of the mutual promises contained herein and other good and

valuable considerations, and the covenants and agreements hereinafter contained to be kept and
performed by the respective parties hereto, it is agreed as follows:

Engineering Services Contract Rev. 04/13
0199.1722; 00371731 00296523
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CONTRACT DOCUMENTS

The Contract Documents consist of this Contract and any exhibits attached hereto (which
exhibits are hereby incorporated into and made a part of this Contract) and all Supplemental Contracts
(as defined herein in Article 13) which are subsequently issued. These form the entire contract, and all
are as fully a part of this Contract as if attached to this Contract or repeated herein.

ARTICLE 1
CITY SERVICES

City shall perform or provide services as identified in Exhibit A entitled “City Services.”

ARTICLE 2
ENGINEERING SERVICES

Engineer shall perform Engineering Services as identified in Exhibit B entitled “Engineering
Services.”

Engineer shall perform the Engineering Services in accordance with the Work Schedule as
identified in Exhibit C entitled “Work Schedule.” Such Work Schedule shall contain a complete
schedule so that the Engineering Services under this Contract may be accomplished within the specified
time and at the specified cost. The Work Schedule shall provide specific work sequences and definite
review times by City and Engineer of all Engineering Services. Should the review times or Engineering
Services take longer than shown on the Work Schedule, through no fault of Engineer, Engineer may
submit a timely written request for additional time, which shall be subject to the approval of the City
Manager.

ARTICLE 3
CONTRACT TERM

(1) Term. The Engineer is expected to complete the Engineering Services described herein in
accordance with the above described Work Schedule. If Engineer does not perform the Engineering
Services in accordance with the Work Schedule, then City shall have the right to terminate this Contract
as set forth below in Article 20. So long as the City elects not to terminate this Contract, it shall continue
from day to day until such time as the Engineering Services are completed. Any Engineering Services
performed or costs incurred after the date of termination shall not be eligible for reimbursement.
Engineer shall notify City in writing as soon as possible if he/she/it determines, or reasonably
anticipates, that the Engineering Services will not be completed in accordance with the Work Schedule.

(2) Work Schedule. Engineer acknowledges that the Work Schedule is of critical importance,
and agrees to undertake all necessary efforts to expedite the performance of Engineering Services
required herein so that construction of the project will be commenced and completed as scheduled. In
this regard, and subject to adjustments in the Work Schedule as provided in Article 2 herein, Engineer
shall proceed with sufficient qualified personnel and consultants necessary to fully and timely
accomplish all Engineering Services required under this Contract in a professional manner.



(3) Notice to Proceed. After execution of this Contract, Engineer shall not proceed with
Engineering Services until authorized in writing by City to proceed as provided in Article 7.

ARTICLE 4
COMPENSATION

City shall pay and Engineer agrees to accept the amount shown below as full compensation for
all engineering services performed and to be performed under this Contract.

Engineer shall be paid on the basis of actual hours worked by employees performing work
associated with this Contract, in accordance with the Fee Schedule attached hereto as Exhibit D.
Payment of monies due for the Engineer’s subconsultant’s services shall be based on the actual amount
billed to the Engineer by the subconsultant. Payment of monies due for direct cost expenses shall be
based on the actual costs.

The maximum amount payable under this Contract, without modification of this Contract as
provided herein, is the sum of Forty Thousand Six Hundred Twenty-Nine and No/100 Dollars,
($40,629.00). Engineer shall prepare and submit to City monthly progress reports in sufficient detail to
support the progress of the work and to support invoices requesting monthly payment. Any preferred
format of City for such monthly progress reports shall be identified in Exhibit B entitled “Engineering
Services”. Satisfactory progress of work shall be an absolute condition of payment.

The maximum amount payable herein may be adjusted for additional work requested and
performed only if approved by written Supplemental Agreement.

ARTICLE S
METHOD OF PAYMENT

Payments to Engineer shall be made while Engineering Services are in progress. Engineer shall
prepare and submit to City, not more frequently than once per month, a progress report as referenced in
Article 4 above. Such progress report shall state the percentage of completion of Engineering Services
accomplished during that billing period and to date. Simultaneous with submission of such progress
report, Engineer shall prepare and submit one (1) original and one (1) copy of a certified invoice in a
form acceptable to City. This submittal shall also include a progress assessment report in a form
acceptable to City.

Progress payments shall be made in proportion to the percentage of completion of Engineering
Services identified in Exhibit D. Progress payments shall be made by City based upon Engineering
Services actually provided and performed. Upon timely receipt and approval of each statement, City
shall make a good faith effort to pay the amount which is due and payable within thirty (30) days. City
reserves the right to withhold payment pending verification of satisfactory Engineering Services
performed. Engineer has the responsibility to submit proof to City, adequate and sufficient in its
determination, that tasks were completed.

The certified statements shall show the total amount earned to the date of submission and shall
show the amount due and payable as of the date of the current statement. Final payment does not relieve



Engineer of the responsibility of correcting any errors and/or omissions resulting from his/her/its
negligence.

ARTICLE 6
PROMPT PAYMENT POLICY

In accordance with Chapter 2251, V.T.C.A., Texas Government Code, payment to Engineer
will be made within thirty (30) days of the day on which the performance of services was complete, or
within thirty (30) days of the day on which City receives a correct invoice for services, whichever is
later. Engineer may charge a late fee (fee shall not be greater than that which is permitted by Texas law)
for payments not made in accordance with this prompt payment policy; however, this policy does not
apply in the event:

A. There is a bona fide dispute between City and Engineer concerning the supplies,
materials, or equipment delivered or the services performed that causes the payment to be
late; or

B. The terms of a federal contract, grant, regulation, or statute prevent City from making a
timely payment with federal funds; or

C. There is a bona fide dispute between Engineer and a subcontractor or between a
subcontractor and its supplier concerning supplies, materials, or equipment delivered or
the Engineering Services performed which causes the payment to be late; or

D. The invoice is not mailed to City in strict accordance with instructions, if any, on the
purchase order, or this Contract or other such contractual agreement.

City shall document to Engineer the issues related to disputed invoices within ten (10) calendar
days of receipt of such invoice. Any non-disputed invoices shall be considered correct and payable per
the terms of Chapter 2251, V.T.C.A., Texas Government Code.

ARTICLE 7
NOTICE TO PROCEED

The Engineer shall not proceed with any task listed on Exhibit B until the City has issued a
written Notice to Proceed regarding such task. The City shall not be responsible for work performed or
costs incurred by Engineer related to any task for which a Notice to Proceed has not been issued.

ARTICLE 8
PROJECT TEAM

City’s Designated Representative for purposes of this Contract is as follows:

Jeff Bell

Project Manager

2008 Enterprise Drive

Round Rock, TX 78664

Telephone Number (512) 218-7076



Mobile Number (512) 801-4461
Fax Number (512) 218-5563
Email Address jbell@roundrocktexas.gov

City’s Designated Representative shall be authorized to act on City’s behalf with respect to this
Contract. City or City’s Designated Representative shall render decisions in a timely manner pertaining
to documents submitted by Engineer in order to avoid unreasonable delay in the orderly and sequential
progress of Engineering Services.

Engineer’s Designated Representative for purposes of this Contract is as follows:

Kendall King, P.E.

Project Manager

10431 Morado Circle, Suite 300
Austin, TX 78759

Telephone Number (512) 617-3125
Fax Number (512) 617-3101

Email Address amc@freese.com

ARTICLE 9
PROGRESS EVALUATION

Engineer shall, from time to time during the progress of the Engineering Services, confer with
City at City’s election. Engineer shall prepare and present such information as may be pertinent and
necessary, or as may be requested by City, in order for City to evaluate features of the Engineering
Services. At the request of City or Engineer, conferences shall be provided at Engineer's office, the
offices of City, or at other locations designated by City. When requested by City, such conferences shall
also include evaluation of the Engineering Services.

Should City determine that the progress in Engineering Services does not satisfy the Work
Schedule, then City shall review the Work Schedule with Engineer to determine corrective action
required.

Engineer shall promptly advise City in writing of events which have or may have a significant
impact upon the progress of the Engineering Services, including but not limited to the following:

(1) Problems, delays, adverse conditions which may materially affect the ability to meet the
objectives of the Work Schedule, or preclude the attainment of project Engineering Services
units by established time periods; and such disclosure shall be accompanied by statement of
actions taken or contemplated, and City assistance needed to resolve the situation, if any;
and

(2) Favorable developments or events which enable meeting the Work Schedule goals sooner
than anticipated.



ARTICLE 10
SUSPENSION

Should City desire to suspend the Engineering Services, but not to terminate this Contract, then
such suspension may be effected by City giving Engineer thirty (30) calendar days’ verbal notification
followed by written confirmation to that effect. Such thirty-day notice may be waived in writing by
agreement and signature of both parties. The Engineering Services may be reinstated and resumed in
full force and effect within sixty (60) days of receipt of written notice from City to resume the
Engineering Services. Such sixty-day notice may be waived in writing by agreement and signature of
both parties. If this Contract is suspended for more than thirty (30) days, Engineer shall have the option
of terminating this Contract.

If City suspends the Engineering Services, the contract period as determined in Article 3, and
the Work Schedule, shall be extended for a time period equal to the suspension period.

City assumes no liability for Engineering Services performed or costs incurred prior to the date
authorized by City for Engineer to begin Engineering Services, and/or during periods when Engineering
Services is suspended, and/or subsequent to the contract completion date.

ARTICLE 11
ADDITIONAL ENGINEERING SERVICES

If Engineer forms a reasonable opinion that any work he/she/it has been directed to perform is
beyond the scope of this Contract and as such constitutes extra work, he/she/it shall promptly notify
City in writing. In the event City finds that such work does constitute extra work and exceeds the
maximum amount payable, City shall so advise Engineer and a written Supplemental Contract will be
executed between the parties as provided in Article 13. Engineer shall not perform any proposed
additional work nor incur any additional costs prior to the execution, by both parties, of a written
Supplemental Contract. City shall not be responsible for actions by Engineer nor for any costs incurred
by Engineer relating to additional work not directly associated with the performance of the Engineering
Services authorized in this Contract or any amendments thereto.

ARTICLE 12
CHANGES IN ENGINEERING SERVICES

If City deems it necessary to request changes to previously satisfactorily completed Engineering
Services or parts thereof which involve changes to the original Engineering Services or character of
Engineering Services under this Contract, then Engineer shall make such revisions as requested and as
directed by City. Such revisions shall be considered as additional Engineering Services and paid for as
specified under Article 11.

Engineer shall make revisions to Engineering Services authorized hereunder as are necessary to
correct errors appearing therein, when required to do so by City. No additional compensation shall be
due for such Engineering Services.



ARTICLE 13
SUPPLEMENTAL CONTRACTS

The terms of this Contract may be modified by written Supplemental Contract if City
determines that there has been a significant change in (1) the scope, complexity or character of the
Engineering Services, or (2) the duration of the Engineering Services. Any such Supplemental Contract
must be duly authorized by the City. Engineer shall not proceed until the Supplemental Contract has
been executed. Additional compensation, if appropriate, shall be identified as provided in Article 4.

It is understood and agreed by and between both parties that Engineer shall make no claim for
extra work done or materials furnished until the City authorizes full execution of the written
Supplemental Contract and authorization to proceed. City reserves the right to withhold payment
pending verification of satisfactory Engineering Services performed.

ARTICLE 14
USE OF DOCUMENTS

All documents, including but not limited to drawings, specifications and data or programs stored
electronically, (hereinafter referred to as “Instruments of Service”) prepared by Engineer and its
subcontractors are related exclusively to the services described in this Contract and are intended to be
used with respect to this Project. However, it is expressly understood and agreed by and between the
parties hereto that all of Engineer’s designs under this Contract (including but not limited to tracings,
drawings, estimates, specifications, investigations, studies and other documents, completed or partially
completed), shall be the property of City to be thereafter used in any lawful manner as City elects. Any
such subsequent use made of documents by City shall be at City’s sole risk and without liability to
Engineer, and, to the extent permitted by law, City shall indemnify, defend and hold harmless Engineer
from all claims, damages, losses and expenses, including but not limited to attorneys fees, resulting
therefrom.

By execution of this Contract and in confirmation of the fee for services to be paid under this
Contract, Engineer hereby conveys, transfers and assigns to City all rights under the Federal Copyright
Act of 1976 (or any successor copyright statute), as amended, all common law copyrights and all other
intellectual property rights acknowledged by law in the Project designs and work product developed
under this Contract. Copies may be retained by Engineer. Engineer shall be liable to City for any loss or
damage to any such documents while they are in the possession of or while being worked upon by
Engineer or anyone connected with Engineer, including agents, employees, Engineers or subcontractors.
All documents so lost or damaged shall be replaced or restored by Engineer without cost to City.

Upon execution of this Contract, Engineer grants to City permission to reproduce Engineer’s
work and documents for purposes of constructing, using and maintaining the Project, provided that City
shall comply with its obligations, including prompt payment of all sums when due, under this Contract.
Engineer shall obtain similar permission from Engineer’s subcontractors consistent with this Contract. If
and upon the date Engineer is adjudged in default of this Contract, City is permitted to authorize other
similarly credentialed design professionals to reproduce and, where permitted by law, to make changes,
corrections or additions to the work and documents for the purposes of completing, using and
maintaining the Project.



City shall not assign, delegate, sublicense, pledge or otherwise transfer any permission granted
herein to another party without the prior written contract of Engineer. However, City shall be permitted
to authorize the contractor, subcontractors and material or equipment suppliers to reproduce applicable
portions of the Instruments of Service appropriate to and for use in their execution of the Work.
Submission or distribution of Instruments of Service to meet official regulatory requirements or for
similar purposes in connection with the Project is permitted. Any unauthorized use of the Instruments of
Service shall be at City's sole risk and without liability to Engineer and its Engineers.

Prior to Engineer providing to City any Instruments of Service in electronic form or City
providing to Engineer any electronic data for incorporation into the Instruments of Service, City and
Engineer shall by separate written contract set forth the specific conditions governing the format of such
Instruments of Service or electronic data, including any special limitations not otherwise provided in this
Contract. Any electronic files are provided by Engineer for the convenience of City, and use of them is
at City’s sole risk. In the case of any defects in electronic files or any discrepancies between them and
any hardcopy of the same documents prepared by Engineer, the hardcopy shall prevail. Only printed
copies of documents conveyed by Engineer shall be relied upon.

Engineer shall have no liability for changes made to the drawings by other engineers subsequent
to the completion of the Project. Any such change shall be sealed by the engineer making that change
and shall be appropriately marked to reflect what was changed or modified.

ARTICLE 15
PERSONNEL, EQUIPMENT AND MATERIAL

Engineer shall furnish and maintain, at its own expense, quarters for the performance of all
Engineering Services, and adequate and sufficient personnel and equipment to perform the Engineering
Services as required. All employees of Engineer shall have such knowledge and experience as will
enable them to perform the duties assigned to them. Any employee of Engineer who, in the opinion of
City, is incompetent or whose conduct becomes detrimental to the Engineering Services shall
immediately be removed from association with the project when so instructed by City. Engineer
certifies that it presently has adequate qualified personnel in its employment for performance of the
Engineering Services required under this Contract, or will obtain such personnel from sources other
than City. Engineer may not change the Project Manager without prior written consent of City.

ARTICLE 16
SUBCONTRACTING

Engineer shall not assign, subcontract or transfer any portion of the Engineering Services under
this Contract without prior written approval from City. All subcontracts shall include the provisions
required in this Contract and shall be approved as to form, in writing, by City prior to Engineering
Services being performed under the subcontract. No subcontract shall relieve Engineer of any
responsibilities under this Contract.



ARTICLE 17
EVALUATION OF ENGINEERING SERVICES

City, or any authorized representatives of it, shall have the right at all reasonable times to review
or otherwise evaluate the Engineering Services performed or being performed hereunder and the
premises on which it is being performed. If any review or evaluation is made on the premises of
Engineer or a subcontractor, then Engineer shall provide and require its subcontractors to provide all
reasonable facilities and assistance for the safety and convenience of City or other representatives in the
performance of their duties.

ARTICLE 18
SUBMISSION OF REPORTS

All applicable study reports shall be submitted in preliminary form for approval by City before
any final report is issued. City’s comments on Engineer’s preliminary reports shall be addressed in any
final report.

ARTICLE 19
VIOLATION OF CONTRACT TERMS/BREACH OF CONTRACT

Violation of contract terms or breach of contract by Engineer shall be grounds for termination of
this Contract, and any increased costs arising from Engineer’s default, breach of contract, or violation
of contract terms shall be paid by Engineer.

ARTICLE 20
TERMINATION

This Contract may be terminated as set forth below.
(1) By mutual agreement and consent, in writing, of both parties.

(2) By City, by notice in writing to Engineer, as a consequence of failure by Engineer to
perform the Engineering Services set forth herein in a satisfactory manner.

(3) By either party, upon the failure of the other party to fulfill its obligations as set forth
herein.

(4) By City, for reasons of its own and not subject to the mutual consent of Engineer, upon
not less than thirty (30) days’ written notice to Engineer.

(5) By satisfactory completion of all Engineering Services and obligations described herein.

Should City terminate this Contract as herein provided, no fees other than fees due and payable
at the time of termination shall thereafter be paid to Engineer. In determining the value of the
Engineering Services performed by Engineer prior to termination, City shall be the sole judge.
Compensation for Engineering Services at termination will be based on a percentage of the Engineering



Services completed at that time. Should City terminate this Contract under Subsection (4) immediately
above, then the amount charged during the thirty-day notice period shall not exceed the amount charged
during the preceding thirty (30) days.

If Engineer defaults in the performance of this Contract or if City terminates this Contract for
fault on the part of Engineer, then City shall give consideration to the actual costs incurred by Engineer
in performing the Engineering Services to the date of default, the amount of Engineering Services
required which was satisfactorily completed to date of default, the value of the Engineering Services
which are usable to City, the cost to City of employing another firm to complete the Engineering
Services required and the time required to do so, and other factors which affect the value to City of the
Engineering Services performed at the time of default.

The termination of this Contract and payment of an amount in settlement as prescribed above
shall extinguish all rights, duties, and obligations of City and Engineer under this Contract, except the
obligations set forth herein in Article 21 entitled “Compliance with Laws.” If the termination of this
Contract is due to the failure of Engineer to fulfill his/her/its contractual obligations, then City may take
over the project and prosecute the Engineering Services to completion. In such case, Engineer shall be
liable to City for any additional and reasonable costs incurred by City.

Engineer shall be responsible for the settlement of all contractual and administrative issues
arising out of any procurements made by Engineer in support of the Engineering Services under this
Contract.

ARTICLE 21
COMPLIANCE WITH LAWS

(1) Compliance. Engineer shall comply with all applicable federal, state and local laws,
statutes, codes, ordinances, rules and regulations, and the orders and decrees of any court, or
administrative bodies or tribunals in any manner affecting the performance of this Contract, including
without limitation, minimum/maximum salary and wage statutes and regulations, and licensing laws
and regulations. Engineer shall furnish City with satisfactory proof of his/her/its compliance.

Engineer shall further obtain all permits and licenses required in the performance of the
Engineering Services contracted for herein.

(2) Taxes. Engineer will pay all taxes, if any, required by law arising by virtue of the
Engineering Services performed hereunder. City is qualified for exemption pursuant to the provisions
of Section 151.309 of the Texas Limited Sales, Excise, and Use Tax Act.

ARTICLE 22
INDEMNIFICATION

Engineer shall save and hold harmless City and its officers and employees from all claims and
liabilities due to activities of his/her/itself and his/her/its agents or employees, performed under this
Contract, which are caused by or which result from the negligent error, omission, or negligent act of
Engineer or of any person employed by Engineer or under Engineer’s direction or control.
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Engineer shall also save and hold City harmless from any and all expenses, including but not
limited to reasonable attorneys fees which may be incurred by City in litigation or otherwise defending
claims or liabilities which may be imposed on City as a result of such negligent activities by Engineer,
its agents, or employees.

ARTICLE 23
ENGINEER’S RESPONSIBILITIES

Engineer shall be responsible for the accuracy of his/her/its Engineering Services and shall
promptly make necessary revisions or corrections to its work product resulting from errors, omissions,
or negligent acts, and same shall be done without compensation. City shall determine Engineer’s
responsibilities for all questions arising from design errors and/or omissions. Engineer shall not be
relieved of responsibility for subsequent correction of any such errors or omissions in its work product,
or for clarification of any ambiguities until after the construction phase of the project has been
completed.

ARTICLE 24
ENGINEER’S SEAL

The responsible engineer shall sign, seal and date all appropriate engineering submissions to
City in accordance with the Texas Engineering Practice Act and the rules of the State Board of
Registration for Professional Engineers.

ARTICLE 25
NON-COLLUSION, FINANCIAL INTEREST PROHIBITED

(1) Non-collusion. Engineer warrants that he/she/it has not employed or retained any company
or persons, other than a bona fide employee working solely for Engineer, to solicit or secure this
Contract, and that he/she/it has not paid or agreed to pay any company or engineer any fee,
commission, percentage, brokerage fee, gifts, or any other consideration, contingent upon or resulting
from the award or making of this Contract. For breach or violation of this warranty, City reserves and
shall have the right to annul this Contract without liability or, in its discretion and at its sole election, to
deduct from the contract price or compensation, or to otherwise recover, the full amount of such fee,
commission, percentage, brokerage fee, gift or contingent fee.

(2) Financial Interest Prohibited. Engineer covenants and represents that Engineer,
his/her/its officers, employees, agents, consultants and subcontractors will have no financial interest,
direct or indirect, in the purchase or sale of any product, materials or equipment that will be
recommended or required for the construction of the project.

ARTICLE 26
INSURANCE

(1) Insurance. Engineer, at Engineer’s sole cost, shall purchase and maintain during the entire

term while this Contract is in effect professional liability insurance coverage in the minimum amount of
One Million Dollars per claim from a company authorized to do insurance business in Texas and
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otherwise acceptable to City. Engineer shall also notify City, within twenty-four (24) hours of receipt, of
any notices of expiration, cancellation, non-renewal, or material change in coverage it receives from its
insurer.

(2) Subconsultant Insurance. Without limiting any of the other obligations or liabilities of
Engineer, Engineer shall require each subconsultant performing work under this Contract to maintain
during the term of this Contract, at the subconsultant’s own expense, the same stipulated minimum
insurance required in Article 26, Section (1) above, including the required provisions and additional
policy conditions as shown below in Article 26, Section (3).

Engineer shall obtain and monitor the certificates of insurance from each subconsultant in order
to assure compliance with the insurance requirements. Engineer must retain the certificates of insurance
for the duration of this Contract, and shall have the responsibility of enforcing these insurance
requirements among its subconsultants. City shall be entitled, upon request and without expense, to
receive copies of these certificates of insurance.

(3) Insurance Policy Endorsements. Each insurance policy shall include the following
conditions by endorsement to the policy:

(@) Engineer shall notify City thirty (30) days prior to the expiration, cancellation, non-
renewal or any material change in coverage, and such notice thereof shall be given to
City by certified mail to:

City Manager, City of Round Rock
221 East Main Street
Round Rock, Texas 78664

(b) The policy clause “Other Insurance” shall not apply to any insurance coverage currently
held by City, to any such future coverage, or to City’s Self-Insured Retentions of
whatever nature.

(4) Cost of Insurance. The cost of all insurance required herein to be secured and maintained
by Engineer shall be borne solely by Engineer, with certificates of insurance evidencing such minimum
coverage in force to be filed with City. Such Certificates of Insurance are evidenced as Exhibit E herein
entitled “Certificates of Insurance.”

ARTICLE 27
COPYRIGHTS

City shall have the royalty-free, nonexclusive and irrevocable right to reproduce, publish or
otherwise use, and to authorize others to use, any reports developed by Engineer for governmental
purposes.
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ARTICLE 28
SUCCESSORS AND ASSIGNS

This Contract shall be binding upon and inure to the benefit of the parties hereto, their
successors, lawful assigns, and legal representatives. Engineer may not assign, sublet or transfer any
interest in this Contract, in whole or in part, by operation of law or otherwise, without obtaining the
prior written consent of City.

ARTICLE 29
SEVERABILITY

In the event any one or more of the provisions contained in this Contract shall for any reason be
held to be invalid, illegal or unenforceable in any respect, then such invalidity, illegality or
unenforceability shall not affect any other provision thereof and this Contract shall be construed as if
such invalid, illegal or unenforceable provision had never been contained herein.

ARTICLE 30
PRIOR AGREEMENTS SUPERSEDED

This Contract constitutes the sole agreement of the parties hereto, and supersedes any prior
understandings or written or oral contracts between the parties respecting the subject matter defined
herein. This Contract may only be amended or supplemented by mutual agreement of the parties hereto
in writing.

ARTICLE 31
ENGINEER’S ACCOUNTING RECORDS

Records pertaining to the project, and records of accounts between City and Engineer, shall be
kept on a generally recognized accounting basis and shall be available to City or its authorized
representatives at mutually convenient times. The City reserves the right to review all records it deems
relevant which are related to this Contract.

ARTICLE 32
NOTICES

All notices to either party by the other required under this Contract shall be personally delivered
or mailed to such party at the following respective addresses:

City:
City of Round Rock
Attention: City Manager

221 East Main Street
Round Rock, TX 78664
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and to:

Stephan L. Sheets

City Attorney

309 East Main Street
Round Rock, TX 78664

Engineer:

Kendall King, P.E.

Project Manager

10431 Morado Circle, Suite 300
Austin, TX 78759

ARTICLE 33
GENERAL PROVISIONS

(1) Time is of the Essence. Engineer understands and agrees that time is of the essence and
that any failure of Engineer to complete the Engineering Services for each phase of this Contract within
the agreed Work Schedule may constitute a material breach of this Contract. Engineer shall be fully
responsible for his/her/its delays or for failures to use his/her/its reasonable efforts in accordance with
the terms of this Contract and the Engineer’s standard of performance as defined herein. Where damage
is caused to City due to Engineer’s negligent failure to perform City may accordingly withhold, to the
extent of such damage, Engineer’s payments hereunder without waiver of any of City’s additional legal
rights or remedies.

(2) Force Majeure. Neither City nor Engineer shall be deemed in violation of this Contract if
prevented from performing any of their obligations hereunder by reasons for which they are not
responsible or circumstances beyond their control. However, notice of such impediment or delay in
performance must be timely given, and all reasonable efforts undertaken to mitigate its effects.

(3) Enforcement and Venue. This Contract shall be enforceable in Round Rock, Williamson
County, Texas, and if legal action is necessary by either party with respect to the enforcement of any or
all of the terms or conditions herein, exclusive venue for same shall lie in Williamson County, Texas.
This Contract shall be governed by and construed in accordance with the laws and court decisions of
the State of Texas.

(4) Standard of Performance. The standard of care for all professional engineering,
consulting and related services performed or furnished by Engineer and its employees under this
Contract will be the care and skill ordinarily used by members of Engineer’s profession practicing
under the same or similar circumstances at the same time and in the same locality. Excepting Articles
25 and 34 herein, Engineer makes no warranties, express or implied, under this Contract or otherwise,
in connection with the Engineering Services.
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(5) Opinion of Probable Cost. Any opinions of probable project cost or probable construction
cost provided by Engineer are made on the basis of information available to Engineer and on the basis
of Engineer’s experience and qualifications and represents its judgment as an experienced and qualified
professional engineer. However, since Engineer has no control over the cost of labor, materials,
equipment or services furnished by others, or over the contractor(s’) methods of determining prices, or
over competitive bidding or market conditions, Engineer does not guarantee that proposals, bids or
actual project or construction cost will not vary from opinions of probable cost Engineer prepares.

(6) Opinions and Determinations. Where the terms of this Contract provide for action to be
based upon opinion, judgment, approval, review, or determination of either party hereto, such terms are
not intended to be and shall never be construed as permitting such opinion, judgment, approval, review,
or determination to be arbitrary, capricious, or unreasonable.

ARTICLE 34
SIGNATORY WARRANTY

The undersigned signatory for Engineer hereby represents and warrants that the signatory is an
officer of the organization for which he/she has executed this Contract and that he/she has full and
complete authority to enter into this Contract on behalf of the firm. The above-stated representations
and warranties are made for the purpose of inducing City to enter into this Contract.

IN WITNESS WHEREOF, the City of Round Rock has caused this Contract to be signed in its
corporate name by its duly authorized City Manager or Mayor, as has Engineer, signing by and through
its duly authorized representative(s), thereby binding the parties hereto, their successors, assigns and
representatives for the faithful and full performance of the terms and provisions hereof.

CITY OF ROUND ROCK, TEXAS APPROVED AS TO FORM:
By:

Alan McGraw, Mayor Stephan L. Sheets, City Attorney
ATTEST:
By:

Sara L. White, City Clerk
FREESE AND NICHOLS

By:

Signature of Principal
Printed Name:
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(1) Exhibit A
(2) Exhibit B
(3) Exhibit C
(4) Exhibit D

(5) Exhibit E

LIST OF EXHIBITS ATTACHED

City Services
Engineering Services
Work Schedule

Fee Schedule

Certificates of Insurance
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EXHIBIT A

City Services

The City of Round Rock will furnish to the Engineer the following items/ information as well as
services:

1. Record drawings and documents pertaining to projects in the area, including easement
documents, construction plans, test records, aerial photography, topography, system
maps, etc.

Completed Hydraulic Models/sizing for proposed force main.

City of Round Rock Standard Design Details and Specifications.

Perform Tree Survey of the alignment and procure necessary tree permits.

Advertise and distribute Bid Documents.

Facilitate the Pre-Bid Meeting.

The City of Round Rock will be responsible for environmental compliance with all local,
state, and federal laws.

Nogakown



EXHIBIT B
Engineering Services
Basic Services:

Project Management

1. Develop and implement a Quality Assurance & Quality Control Plan for the project.

2. Provide monthly progress reports and invoices to the City of Round Rock (City).

3. Manage project integration, scope, schedules, cost, quality, staff resources,
subconsultants, communications, risk and procurements as necessary.

Preliminary Design Phase

1. Gather information on pipe size (provided by City), tie-in locations, flood plain, and any
present utilities in the area.

Develop a project design and construction schedule.

Coordinate with existing utilities for required permits (if necessary).

Conduct one site visit.

Perform topographic and boundary survey for pipeline alignment (BY
SUBCONSULTANT).

6. Drill and analyze one test bore near the creek crossing (BY SUBCONSULTANT).

oW

Design Phase

1. Design plan and profile of proposed pipeline, appurtenances, and tie-in locations. The
pipeline route has been pre-determined by the City to parallel the existing 27” line,
therefore no alternative routes will be evaluated.

2. Develop 30% schematic layout for the project for discussion with the City.

3. Attend a 30% review meeting with the City to verify force main alignment.

4. Produce 95% Specifications for the force main (5 sets).

5. Produce 95% Plans (117x17”) for the force main (5 sets).

6. Perform Constructability Review.

7. Produce 95% Opinion of Probable Construction Cost.

8. Participate in 95% Review Meeting with the City by phone.

9. Incorporate City comments in specifications and plans.

10. Produce 5 sets of Issued for Bid Plans (11”x17”) and Specifications.

Bidding Phase

Attend public bid opening.

Produce addenda if necessary.

Review bids and provide recommendation for notice of award.
Produce 5 sets of Conformed Plans (11”x17”) and Specifications.

Apwnh e



Construction Phase

Attend pre-construction meeting.

Review submittals associated with the project (10 submittals maximum).
Review RFI’s associated with the project (4 RFIs maximum).

Perform one site visit and one monthly progress meetings during the 2-month
construction duration.

Perform final walk through.

Produce 5 sets of Record Drawings (117x177).

MPwnh e
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West Wastewater Treatment Plant Force Main - Exhibit C - Work Schedule

ID Task Task Name Duration Start Finish Predecessors \January \April ‘July ‘October
8  |Mode 12/18 | 2/12 | 4/9 | 6/4 | 7/30 | 9/24

1 + Notice to Proceed 0 days Thu2/9/17 Thu2/9/17 2/9

2 = Preliminary Design Phase 27 days Thu 2/9/17 Fri3/17/17

3  of Pipeline Route Determination 7 days Thu 2/9/17 Fri2/17/17 1

4 ol Topographic Survey and Boundary Survey 7 days Mon 2/20/17 Tue 2/28/17 3

5  of Metes and Bounds Production 2 days Wed 3/1/17 Thu3/2/17 4

6 + Geotechnical Investigation 20 days Mon 2/20/17 Fri3/17/17 3

7 = Design Phase 43days  Wed 3/1/17 Fri4/28/17

8 + Develop 30% Layout Schematic 3 days Wed 3/1/17 Fri3/3/17 4

9 + 30% Review Meeting 0 days Mon 3/6/17 Mon 3/6/17 8 3/6

10 + Production of 95% Specifications 21 days Mon 3/6/17 Mon 4/3/17 9

11  of Production of 95% Plans 21 days Mon 3/6/17 Mon 4/3/17 9

12 + Production of 95% OPCC 6 days Mon 3/27/17 Mon 4/3/17

13  of 95% Internal QC and Incorporation of Comments 8 days Tue 4/4/17 Thu4/13/17 10,11,12

14 + 95% Review by City 5 days Fri4/14/17 Thu 4/20/17 13

15 + 95% Review Meeting 0 days Fri4/21/17 Fri4/21/17 14 4/21

16 + Production of Issue for Bid Plans and Specifications 6 days Fri4/21/17 Fri4/28/17 15

17  of Bid Phase 15 days Mon 5/1/17 Fri5/19/17 16

18 + Contract Preparation 30 days Mon 5/22/17 Fri6/30/17 17

19  of Construction 60 days Mon 7/3/17 Fri9/22/17 18

Task S, Project Summary === Inactive Milestone @ Manual Summary Rollup s===============  Deadline ¥
Project: Round Rock West WWTP Split o External Tasks Gl Inactive Summary U Manual Summary PEII——=§ Progress
Date: Mon 1/9/17 Milestone ¢ External Milestone ¢ Manual Task Cld  start-only C
Summary PEIII== |nactive Task (7 Duration-only Finish-only J

Page 1




Exhibit D
Fee Schedule

Total Total Other
. TOTALS
Task Labor Hours Loaded Labor Cost Direct Costs Subconsultants

Task 1: Surveying [0) $0.00 $0.00 $7,724.00 b7, 124.00
Task 2: Geotechnical Investigation 0 $0.00 $0.00 $1,680.00 $1,680.00
1 dSK O. I"IUJUUI. IVIdIIdgEIIIEIIL, I"IUIIIIIIIIdIy U':,'blgll daliu
Final Design 135 $21,529.00 $312.00 $0.00 $21,841.00
Task 4: Bid Phase 20 $3,213.00 $0.00 $0.00 $3,213.00
Task 5: Construction Phase 3Y $6,171.00 $0.00 $0.00 $ob,1/1.UU

ToZX $30,913.00 $312.00 $9,40Z.00 $40,629.00

GRAND TOTAL:

T Rates tor additional Work are shown in EXnRIDIT D-1




Exhibit D-1 - West Wastewater Treatment
Plant Force Main

COMPENSATION

Compensation to FNI for Basic Services in Exhibit B shall be computed on the basis of the Schedule of Charges, but shall not
exceed Forty Thousand Six Hundred Twenty Nine Dollars and No Cents ($40,629). If FNI sees the Scope of Services changing
so that Additional Services are needed, including but not limited to those services described as Additional Services in Exhibit B,
FNI will notify OWNER for OWNER's approval before proceeding. Additional Services shall be computed based on the Schedule
of Charges.

Schedule of Charges:

Position Rate
Professional - 1 113
Professional - 2 137
Professional - 3 156
Professional - 4 178
Professional - 5 209
Professional - 6 240
Construction Manager - 1 9N
Construction Manager - 2 117
Construction Manager - 3 138
Construction Manager - 4 173
CAD Technician/Designer - 1 96
CAD Technician/Designer - 2 126
CAD Technician/Designer - 3 153
Corporate Project Support - 1 92
Corporate Project Support - 2 111
Corporate Project Support - 3 148
Intern/ Coop 57

Rates for In-House Services

Technology Charge Bulk Printing and Reproduction
$0.00 per hour B&W Color
Small Format (per copy) $0.10 $0.25
Travel Large Format (per sq. ft.)
Standard IRS Rates Bond $0.25 $0.75
Glossy / Mylar $0.75 $1.25
Vinyl / Adhesive $1.50 $2.00
Mounting (per sq. ft.) $2.00
Binding (per binding) $0.25

OTHER DIRECT EXPENSES:

Other direct expenses are reimbursed at actual cost times a multiplier of 1.05. They include outside printing and reproduction
expense, communication expense, travel, transportation and subsistence away from the FNI office and other miscellaneous
expenses directly related to the work, including costs of laboratory analysis, test, and other work required to be done by
independent persons other than staff members. For Resident Representative services performed by non-FNI employees and CAD
services performed In-house by non-FNI employees where FNI provides workspace and equipment to perform such services,
these services will be billed at cost times a multiplier of 2.0. This markup approximates the cost to FNI if an FNI employee was
performing the same or similar services.

2022015
FNI
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EXHIBIT E

Certificates of Insurance

Attached Behind This Page



West Wastewater Treatment Plant Force Main - Exhibit E - Certificate of Insurance
DATE (MM/DD/YYYY)

) ®
ACORD CERTIFICATE OF LIABILITY INSURANCE 1/26/2017

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the
certificate holder in lieu of such endorsement(s).

PRODUCER CONTACT
Q%%Séfe%%%*r‘o Dr. PHONE _  703-827-2277 | FAX oy, 703-827-2279
Suite 980 ek <. admin@amesgough.com
McLean VA 22102 INSURER(S) AFFORDING COVERAGE NAIC #
INSURER A : Continental Casualty Company (CNA) 20443
INSURED FREEAND-02 insurer B : Hartford Fire Insurance Company A+ 19682
Freese and Nichols, Inc. iNsURER ¢ : Hartford Casualty Insurance Company 29424
ég?tSV{/rgre}Ln?';l(o%illoPéaza, Suite 200 insUReR D : Trumbull Insurance Company A+ (XV) 27120
INSURER E :
INSURER F :
COVERAGES CERTIFICATE NUMBER: 153402624 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR ADDL[SUBR POLICY EFF | POLICY EXP
LTR TYPE OF INSURANCE INSD | WVD POLICY NUMBER (MM/DD/YYYY) | (MM/DD/YYYY) LIMITS
B | x | COMMERCIAL GENERAL LIABILITY 42UUNNI6224 10/23/2016 | 10/23/2017 | EacH OCCURRENCE $1,000,000
DAMAGE TO RENTED
CLAIMS-MADE OCCUR PREMISES (Ea occurrence) $1,000,000
MED EXP (Any one person) $10,000
PERSONAL & ADV INJURY | $1,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $2,000,000
POLICY ?ng Loc PRODUCTS - COMP/OP AGG | $2,000,000
OTHER: $
C | AUTOMOBILE LIABILITY 42UENNI6305 10/23/2016 | 10/23/2017 | GOMBINED SINGLELIMIT 51 500,000
X | ANY AUTO BODILY INJURY (Per person) | $
AL SWNED E‘gﬂgg\’liﬁ) BODILY INJURY (Per accident) | $
- PROPERTY DAMAGE
HIRED AUTOS AUTOS (Per accident) $
$
C | X | UMBRELLA LIAB X | occur 42RHUNI5748 10/23/2016 | 10/23/2017 | EACH OCCURRENCE $10,000,000
EXCESS LIAB CLAIMS-MADE AGGREGATE $10,000,000
DED ‘ X ‘ RETENTION $10,000 $
D | WORKERS COMPENSATION 42WBCU2821 10/23/2016 | 10/23/2017 | x | BER. \ ofH-
AND EMPLOYERS' LIABILITY YIN
ANY PROPRIETOR/PARTNER/EXECUTIVE E.L. EACH ACCIDENT $1,000,000
OFFICER/MEMBER EXCLUDED? N/A
(Mandatory in NH) E.L. DISEASE - EA EMPLOYEE $1,000,000
If yes, describe under
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | $1,000,000
A | professional Liability AEH008214422 10/23/2016 10/23/2017 |5,000,000 / per claim 10,000,000 aggr

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

West Wastewater Treatment Plant Force Main

The City and its employees, officers, officials, agents, and volunteers are included as additional insured with
respects to General and Auto Liability. Waiver of Subrogation applies to General, Auto, and Workers Compensation
as required by written contract and allowed by law. General Liability is Primary and non-contributory over any
existing insurance and limited to liability arising out of the operations of the named insured and where required

by written contract.

CERTIFICATE HOLDER CANCELLATION
SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
City of Round Rock THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
2008 Enterprise Drive ACCORDANCE WITH THE POLICY PROVISIONS.

Round Rock TX 78664

AUTHORIZED REPRESENTATIVE
WW Dan Kruse

© 1988-2014 ACORD CORPORATION. All rights reserved.
ACORD 25 (2014/01) The ACORD name and logo are registered marks of ACORD
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