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SUMMARY 

The Local Government Code Section 395.058 requires the Capital 

Improvement Advisory Committee (CIAC) to report to the political subdivision 

the progress of the capital improvements plan and any perceived inequities in 

implementing the plan or imposing the impact fee.  Included herein is the 

semi-annual report for the reporting period of April 1, 2018 to September 30, 

2018. This report includes an updated assessment of the actual growth rate 

in comparison to the projections and assumptions made in the report; projects 

completed or initiated during the period; and impact fees collected during the 

period.  These comparisons are used as indicators of the need to update the 

land use assumptions, capital improvements plan or impact fees.   
 

The local government code also requires the Capital Improvement Advisory 

Committee to advise the City Council of the need to update the land use 

assumptions, capital improvements plan and impact fees.  These items were 

last updated by the City in November 2015.   
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Figure 1 represents Ground and Surface water use, along with the number of 

active water services over the past two years.  Although the City continues to 

grow, the total water production has remained fairly level over the past two 

years.  Part of this reason could be because water usage is dependent on 

weather patterns; however, the City’s conservation and reuse water programs 

are also affecting the amount of potable water usage by the City. The City has 

issued approximately 400 more permits in FY-18 versus FY-17. 

  
 

 
 
 
 
 

 

 

 

 

  

Figure 1 
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Figure 2 reflects the monthly potable water production over the past eight 

years. As can be expected, the average daily demand increases during the 

summer months; however, total water production is dependent on weather 

conditions, which affects discretionary water usage. 
 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

  

Figure 2 
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Figure 3 reflects the monthly potable treated water production and the Type I 

Reuse treated water production. The City’s reuse water system began 

production in October 2012 with three customers:  Old Settlers Park, Dell 

Diamond, and Forest Creek Golf Course. Since that time, the City has 

expanded the system to include Forest Creek HOA, Legends Village 

Subdivision, Austin Community College, Texas A&M Health Science Center, 

the Forest Grove and Vizcaya Subdivisions. The City continues to promote the 

reuse water system in the Northeast part of Round Rock and as depicted in 

Figure 3, the demand continues to grow. 

 
 
 
 
 
 
 
 
 
 
  

Figure 3 
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Figure 4 shows the number of single-family building permits issued annually. 

The number of new housing starts per year in the City of Round Rock has 

ranged from 222 to 911 over the past ten years. Single-family permits have 

increased by 240 permits over the past year due to new subdivisions available 

within the City. Most of the activity is in the Vizcaya, Mayfield Ranch, Glen 

Ellyn, Concord, Pioneer Point, Diamond Oaks, Chandler Creek, Freeman, 

Centerra and Madsen Ranch subdivisions. Several Municipal Utility Districts 

(MUDs) located in Round Rock’s extra-territorial jurisdiction (ETJ) continue to 

experience a steady number of single-family housing starts during this time 

as well. 
 

 

 

 

 

 

 

 

 

 
  

Figure 4 
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Table 1 represents the number of multi-family building permits issued 

annually. Currently, there are three multi-family complexes, Ace Apartments, 

Shadow Ridge, and Holly Brook Apartments, under construction. Several other 

multi-family projects are in review.  

 
 
 

Fiscal Year Units Permitted 

FY 2005 538 

FY 2006 56 

FY 2007 2147 

FY 2008 224 

FY 2009 274 

FY 2010 130 

FY 2011 0 

FY 2012 280 

FY 2013 884 (124 LUEs) 

FY 2014 334 (63.5 LUEs) 

FY 2015 792 (302 LUEs) 

FY 2016 608 (157 LUEs) 

FY 2017 330 (170 LUEs) 

FY 2018 652 (327.5 LUEs) 

  

Table 1 
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Table 2 reflects the number of new commercial building permits issued 

annually.  Over the past several years the number of permits has been steady, 

ranging from 20 to 60 permits annually.   

 
 
 
 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 
In FY-17, commercial growth continued to be strong, even though the number 

of permits was down. Many of the permits issued in FY-17 were larger projects 

such as UPS. Forty-three commercial permits were issued in FY-18. Current 

permits are mostly hotels, convenience stores, office buildings, retail stores, 

and restaurants.  

Fiscal Year Commercial 
Building Permits 

FY 2009 30 

FY 2010 29 

FY 2011 27 

FY 2012 20 (100 LUEs) 

FY 2013 37 (185 LUEs) 

FY 2014 33 (165 LUEs) 

FY 2015 47 (202 LUEs) 

FY 2016 63 (442.5 LUEs) 

FY 2017 25 (168 LUEs) 

FY 2018 43 (220.5 LUEs) 

Table 2 
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Table 3 and Figure 5 summarize the impact fees collected from FY-14 through 

FY-18 for residential and commercial building permits. There has been a 

significant increase in the amount of impact fees collected during this time due 

to the construction in single-family residential, multi-family residential and 

commercial developments. 

 

Impact Fees    FY-14 FY-15 FY-16 FY-17 FY-18  

Residential Water $ 961,767 $ 1,616,580 $ 1,516,823 $ 2,812,465 $ 3,830,017 

Commercial Water $ 941,463 $ 2,273,857 $ 2,342,270 $ 915,617 $ 2,399,541 

Wholesale Water $ 1,163,887 $ 1,035,951 $ 1,117,590 $ 818,121 $ 692,763 

Residential Sewer $ 322,936 $ 618,240 $ 701,551 $ 1,201,518 $ 1,905,615 

Commercial Sewer $ 398,361 $ 1,084,193 $ 1,020,587 $ 935,750 $ 1,102,400 

Wholesale Sewer $ 920,972 $ 1,304,686 $ 1,529,096 $ 1,532,360 $ 639,776 

Total Collected $4,709,386 $7,933,507 $8,227,917 $8,215,831 $10,570,111 
 

 
  

Table 3 
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In 2015, the latest version of the water model assumed that 1,524 LUEs per 

year would be added to the water system. For an impact fee of $4,025 per 

LUE, this would indicate that the City should have collected approximately 

$6.13 million per year in water impact fees if the City would be growing as 

projected. 

 
The wastewater model assumed that 1,089 LUEs would be added to the 

wastewater system per year.  For an impact fee of $2,099 per LUE, this would 

indicate that the City should have collected approximately $2.29 million per 

year in wastewater impact fees if the City would be growing as projected. 

 
Comparing these assumptions to the actual impact fees collected indicates 

that the FY-18 new connections to our water and wastewater systems are 

slightly higher than projected.   

$10,570,111 

$7,933,507 
$8,227,917  $8,215,831 

$4,709,386 

Figure 5 
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Table 4 provides population projections for Round Rock and Round Rock’s ETJ. 

These projections, anticipating a steady growth rate, indicate that in order to 

keep up with growth, capital improvements to the City’s water and wastewater 

utility systems would be necessary. However, 2012-2018 estimates, shown in 

parenthesis, indicate a slightly slower growth rate than projected.   

 
 

Notes:   2010 is the base year for these projections 
 ( ) Annual Estimates by Planning & Development Services Department 

Year 
Inside City City’s ETJ 

Projections Growth Rate Projections Growth Rate 

2010 (Census)  99,887 - 141,807 - 

2011 100,659 0.8% 143,960 1.5% 

2012 102,349 / (101,702) 1.7% (1.0%) 147,027 2.1% 

2013 104,805 / (102,349) 2.4% (0.6%) 151,133 2.8% 

2014 107,635 / (103,494) 2.7% (1.1%) 155,613 3.0% 

2015 110,757 / (105,405) 2.9% (1.9%) 160,385 3.1% 

2016 113,968 / (107,117) 2.9% (1.9%) 165,024 2.9% 

2017 117,160 / (110,300) 2.8% (3.0%) 169,213 2.5% 

2018 120,440 / (113,390) 2.8% (2.8%) 173,490 2.5% 

2019 123,812 2.8% 177,859 2.5% 

2020 127,279 2.8% 182,323 2.5% 

2021 130,461 2.5% 186,062 2.1% 

2022 133,723 2.5% 189,881 2.1% 

2023 137,066 2.5% 193,508 1.9% 

2024 140,492 2.5% 197,218 1.9% 

2025 143,302 2.0% 200,312 1.6% 

2026 146,168 2.0% 203,462 1.6% 

2027 149,092 2.0% 206,670 1.6% 

2028 152,073 2.0% 209,651 1.4% 

2029 155,115 2.0% 212,693 1.5% 

2030 158,217 2.0% 215,795 1.5% 

Table 4 
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Table 5 summarizes the Water System (impact fee eligible) Capital 

Improvement Projects that have been completed or are in progress since the 

last impact fee analysis was completed in November 2015. In addition, 

projects that are anticipated over the next 10 years are also shown below.  

 

 

 

 

Completed Water Projects Completion Impact Fee Report 
Estimated Cost Actual Cost 

BCRUA Treated Waterline - Ph 1 Seg. 3 2015 $8,400,000 $8,749,000 

University Blvd Waterline Ph 1 2015 $3,634,169 $1,877,000 

Parcel 150 2015 $2,955,650 $3,144,000 

CR 112 Phase 2 - 24" Waterline (890 PP) 2015 $1,188,049 $888,000 

Water Dist. Master Plan & Impact Fee 2015 $138,000 $141,000 

Creek Bend 12” Waterline 2016 $415,000 $415,000 

Arterial H Waterline 2017 $856,400 $162,460 

BCRUA Water Treatment Plant - Ph 1B 2018 $34,000 $31,000 

  $17,621,268 $15,407,460 

Water Projects In Progress Completion Impact Fee Report 
Estimated Cost 

Updated Actual 
Cost  

South 81 Elevated Storage Tank Pump 2018 $157,000  $1,070,900  

Arterial H Phase II 2019 $1,470,500  $2,041,000  

BCRUA Water Treatment Plant - Ph 1C 2020 $4,465,000  $4,152,000  

Arterial A Waterline - 24” (Kenny Ft. Blvd.) 2022 $5,024,000  $5,024,000  

    $11,116,500  $12,287,900  

Table 5 
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Upcoming Water Projects Estimated 
Completion 

Impact Fee Report 
Estimated Cost 

Updated 
Estimated Cost 

Water Dist. Master Plan & Impact Fee 2019 $66,000  $150,000  

South Creek Waterline 2020 $1,604,000  $1,604,000  

Palm Valley Waterline 2020 $1,180,000  $1,180,000  

Avery Center East 2020 $4,160,000  $4,160,000  

Southeast Red Bud Lane Waterlines 2021 $629,000  $629,000  

Brenda Lane Waterlines 2021 $2,074,000  $2,074,000  

Palm Valley Phase II 2021 $1,002,000  $1,002,000  

Meadow Lake Lines 2022 $2,367,000  $2,624,000  

Saddle Brook Waterlines 2022 $629,000  $697,000  

Water Dist. Master Plan & Impact Fee 2022 $148,000  $154,000  

Gattis School Road 2023 $1,130,600  $5,653,000  

Round Rock Glen Waterlines 2024 $2,715,000  $2,715,000  

East Loop II 2024 $7,795,000  $7,795,000  

South Creek Phase II 2024 $2,419,000  $2,419,000  

Water Dist. Master Plan & Impact Fee 2024 $75,000  $75,000  

Water Dist. Master Plan & Impact Fee 2025 $158,000  $158,000  

2.0 MGD Elevated Storage Tank (PP 890) 2025 $7,138,000  $7,138,000  

BCRUA Water Treatment Plant – Ph 1D 2025 $12,905,000  $12,905,000  

BCRUA Intake & RW Line Ph 2A, Seg. 2026 $57,895,705  $57,895,705  

Sam Bass Phase I 2026 $14,469,000  $14,469,000  

East Loop III 2027 $7,171,000  $7,171,000  

West Loop 2028 $17,818,000  $17,818,000  

Sam Bass Phase II 2030 $1,578,000  $1,578,000  

    $147,126,305 $152,063,705 
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Table 6 summarizes the Wastewater System (impact fee eligible) Capital 

Improvement Projects that have been completed or are in progress since the 

last impact fee analysis was completed in November 2015. In addition, 

projects that are anticipated over the next 10 years are also shown below. 

 

 

Wastewater Projects in Progress Completion Impact Fee Report 
Estimated Cost 

Updated 
Actual Cost 

Brushy Creek 2 2019 $685,000  $349,000  

Brushy Creek 4 2019 $173,000  $173,000  

Lake Creek 1 2019 $1,995,000  $2,400,000  

WWTP Expansion 1 2022 $41,600,000  $30,053,500  

*Gattis School WW Extension 2019 $1,100,000 $1,100,000 

*Lake Creek 10 2020 $642,000 $642,000 

*Lake Creek 11 2020 $1,112,000 $1,112,000 

    $44,453,000  $32,975,500  
* Not included in current impact fee calculation, will be included in upcoming calculation. 

  

Completed Wastewater Projects Completion Impact Fee Report 
Estimated Cost Actual Cost 

McNutt Creek C3 2014 $1,191,000 $940,000 

McNutt Creek C9 2015 $2,046,000 $1,471,000 

Chandler Creek 1 (Upper) 2015 $552,000 $573,000 

Lake Creek 2 2017 $2,652,000 $1,916,000 

Lake Creek 3 2017 $591,000 $563,000 

McNutt Creek C2 (referred to as C5) 2018 $1,324,000 $1,762,000 

Brushy Creek 5 2018 $288,000 $282,618 

    $8,644,000 $7,507,618 

Table 6 
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Upcoming Wastewater Projects Estimated 
Completion 

Impact Fee Report 
Estimated Cost 

Updated 
Estimated Cost 

McNutt Creek C10 2019 $1,014,000  $1,265,887  

McNutt Creek C4 2020 $734,000  $765,875  

Chandler Creek 3 2021 $753,000  $857,680  

Lake Creek 4 2021 $2,235,000  $2,235,053  

Chandler Creek 2 2022 $520,000  $520,222  

McNutt Creek 15 (referred to as 12) 2024 $528,000  $527,897  

Hilton Head LS 2024 $11,000  $17,000  

McNutt Creek C12 2024 $949,000  $1,204,491  

McNutt Creek D2 2025 $3,678,000  $3,339,000  

SE Annex LS 2025 $820,000  $819,036  

McNutt Creek D4 2025 $1,394,000  $1,131,502  

Forest Creek LS 2026 $1,211,000  $1,600,000  

Forest Creek 2 2026 $2,148,000  $2,148,396  

Onion Creek 1 2026 $359,000  $1,500,000  

McNutt Creek C6 2027 $207,000  $790,782  

Onion Creek 2 2027 $214,000  $1,348,025  

Spanish Oak 1 2027 $1,492,000  $1,491,858  

McNutt Creek D5 2028 $691,000  $748,000  

Mayfield Park 2 2028 $1,960,000  $1,960,456  

McNutt Creek C8b 2028 $823,000  $706,355  

Mayfield Park 1 2028 $393,000  $393,290  

Stone Oak LS 2028 $295,000  $295,000  

    $22,429,000  $25,665,805  
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Table 7 summarizes the Reuse Water System (impact fee eligible) Capital 

Improvement Projects that have been completed or are in progress since the 

last impact fee analysis was completed in November 2015. In addition, 

projects that are anticipated over the next 10 years are also shown below. 
 
 
 
 

Completed Reuse Projects Completion Impact Fee Report 
Estimated Cost Actual Cost 

Reuse Phase II 2015 $2,108,500 $2,108,500 

Reuse Phase VI 2016 $900,000 $900,000 

Reuse Phase IV-B 2016 $3,719,000 $3,013,152 

Forest Creek Golf Course Reuse Rehab 2016 $150,000 $83,890 

  $6,877,573 $6,105,542 

 

Upcoming Reuse Projects Estimated 
Completion 

Impact Fee Report 
Estimated Cost 

Updated 
Estimated Cost 

Reuse Phase V – Stony Point High School 2022 $558,376 $600,000 

  $558,376 $600,000 
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Figure 6 provides a comparison of the Single-Family Residential Utility 

Rates for Round Rock customers versus surrounding Central Texas City 

and Municipal Utility Districts. As depicted, Round Rock utility rates 

remain some of the lowest in the region. 
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

* assumes 10,000 gallons water & 8,000 gallons wastewater used 
 
 
 
 
  

Figure 6 

Single-Family Residential  
Water and Wastewater Rates Comparison 

(monthly cost)*  
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Table 8 compares Round Rock’s Water and Wastewater Impact Fees to 

other Central Texas cities. Historically, Round Rock had one of the 

highest total impact fees charged for new connections to the water and 

wastewater systems. However, several of the surrounding cities have 

increased their fees over the past few years and have surpassed Round 

Rock. Round Rock’s philosophy is for new customers and developments 

to pay for the capital improvements that are required due to the growth.  

 

 

  

Area Impact Fee Comparison 

City/Utility Last Updated Water Wastewater Total 

Manville WSC 2008 $2,800 n/a $2,800 

Brushy Creek MUD 2012 $2,095 $1,804 $3,899 

Cedar Park 2013 $2,250 $2,000 $4,250 

Hutto 2013 $3,625 $2,128 $5,753 

Jonah Water SUD 2013 $5,000 $1,068 $6,068 

Round Rock 2016 $4,025 $2,099 $6,124 

San Marcos 2018 $3,801 $2,684 $6,485 

Pflugerville 2014 $4,241 $2,725 $6,966 

Leander 2017 $4,309 $2,820 $7,129 

Austin 2014 $5,400 $2,200 $7,600 

Georgetown 2017 $7,039 $2,997 $10,036 

Table 8 
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CONCLUSION AND RECOMMENDATIONS 

The CIAC and City Council approved the new Impact Fees which went 

into effect March 1, 2016.  Although the projected population growth in 

Round Rock is proceeding at a slightly slower rate than what was 

anticipated in the impact fee report, this has not caused a significant 

concern since the number of connections to the water and wastewater 

systems are occurring at the projected rate anticipated by the City. 

  

As a result of the potential volatility in growth rates and infrastructure 

requirements, the City recommends the impact fees be reviewed every 

three to four years so that the fees are set according to the growth 

patterns and needs of the water and wastewater utility system 

improvements. It is anticipated that we will update our Water and 

Wastewater Master Plans in 2019. Following the Master Plan update, we 

will review our adopted impact fees. The next Capital Improvements 

Plan Progress Report will be presented to the CIAC and to the City 

Council in approximately six months. 


