EXHIBIT
"A"

\$
S
ALIAMSON

\$

STATE OF TEXAS

COUNTY OF WILLIAMSON

SUPPLEMENTAL CONTRACT NO. 1 TO CONTRACT FOR ENGINEERING SERVICES FOR DRAINAGE ANALYSIS WORK AUTHORIZATION

FIRM: SCHEIBE CONSULTING, LLC ("Engineer")
ADDRESS: PO Box 161357, Austin, TX 78716

This Supplemental Contract No. 1 to Contract for Engineering Services is made by and between the City of Round Rock, Texas, hereinafter called the "City" and Scheibe Consulting, LLC, hereinafter called the "Engineer".

WHEREAS, the City and Engineer executed a Contract for Engineering Services, hereinafter called the "Contract", on the 9th day of March, 2018 for Drainage Analysis services in the amount of \$40,000.00; and

WHEREAS, it has become necessary to amend the Contract so that the contract term shall terminate at the close of business day on July 31, 2019; and

WHEREAS, it has become necessary to amend the Contract to modify the provisions to increase the compensation by \$16,945.00 to a total of \$56,945.00;


NOW THEREFORE, premises considered, the City and the Engineer agree that said Contract is amended as follows:

I.

<u>Article 3, Contract Term</u> shall be amended so that the contract term shall terminate at the close of business day on July 31, 2019.

II.

Article 4, Compensation shall be amended by increasing by \$16,945.00 the maximum amount payable under the Contract for a total of \$56,945.00, to be paid in accordance to the Fee Schedule attached to the Contract as Exhibit C.



 Supplemental Contract
 Rev.06/16

 01199.1535; 00414129
 84275

SCHEIBE, CONSULTING, LLC

| By: | | | |
|------|--|--|--|
| | | | |
| | | | |
| | | | |
| Date | | | |

| CITY OF ROUND ROCK | APPROVED AS TO FORM: |
|---------------------|----------------------------------|
| By: | |
| Craig Morgan, Mayor | Stephan L. Sheets, City Attorney |
| | |
| | |
| Date | |